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Quapaw Tribe of Oklahoma Environmental Office 
EPA Region 6 Remedial Response Cooperative Agreement 

 
Quarterly Progress Report for 

1st Quarter FY 2018: October – December 2017 
Grant Number V-01F06001-0 

 
1. PROGRESS ACHIEVED SINCE LAST REPORT  
 
1.1 Project Administration 
 
The Quapaw Tribe Environmental Office (QTEO) submitted its proposal for this Remedial 
Response Cooperative Agreement grant (Distal 13) to the EPA Region 6 office on June 30, 2015.    
The QTEO received comments from EPA Region 6 on July 21, 2015 regarding the QTEO’s draft 
work plan and budget.  The QTEO revised the work plan and budget according to EPA Region 
6’s comments. A final budget and work plan were submitted to EPA Region 6 on July 29, 2015. 
The QTEO received approximately $5,140,843 on August 24, 2015, which is approximately half 
of the estimated cost budgeted for Distal 13. On April 12, 2016, the QTEO received an 
additional $3,700,000, totaling $8,840,843 for the project.  An amended work plan and budget 
was submitted to EPA in October 2016 for review and approval to include additional source 
material quantified by EPA’s contractor and described in the technical memorandum “Tar Creek 
Source Material Operable Unit 4 Remedial Action Plan for Chat Removal, Disposition, and 
Surface Restoration at Chat Pile CP008 and Chat Bases CB026, CB030, and CB031 (CP008 
Distal Group)”. The QTEO received an additional $2,969,037 on December 13, 2016, totaling 
$11,809,880 for the project.  The QTEO also received an additional $286,569 on March 7, 2017, 
totaling $12,096,449 for the project. The additional unmarketable source material from the 
CP008 Distal Group comes from expanded areas of contamination along and adjacent to a 
drainage area along the western edge of the CP008 Distal Group.  The QTEO received an 
additional $3,007,320 to complete CB027 in October 2017.     
 
1.2 Project Goals 
 
The overall goals of the Environmental Department, as they relate to Superfund, are as follows: 
 

 Ensure that the interests of the Quapaw Tribe and the protection of human health and the 
environment within Quapaw jurisdiction are addressed in all matters regarding the Tar 
Creek Superfund Site. 

 
 Perform activities in support of the Remedial Action (RA) for OU4 as stipulated in the 

Record of Decision (ROD) signed by the EPA on February 20, 2008.   
 

 Report all information gathered regarding the Site to the Environmental Director and, 
ultimately, the Tribal Business Committee. 

 
 Provide technical review of Superfund documents (investigations, studies, reports, etc.) 
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regarding the Site. 
 

 Participate in meetings, conference calls, and decision planning related to ongoing 
Remedial Design/ Remedial Action projects, particularly as they pertain to Tribal Lands.    

 
 Represent the Quapaw Environmental Program in working with the EPA, US Corps of 

Engineers, the Oklahoma Department of Environmental Quality (ODEQ), the US 
Geological Survey, and other appropriate federal and /or state agencies on superfund 
issues. 

 
 Stay current on information and developments regarding CERCLA issues. 

 
 Attend meetings, conferences, and training as required to achieve the above-listed goals. 

 
 Provide field oversight when Superfund remediation activity occurs on Tribal trust land 

and when requested by stakeholder agencies. 
 

 Insure that the Tribe is involved in all projects related to tribal lands at the Tar Creek Site. 
 

This particular OU4 Remedial Action (RA) to occur at the Distal 13 property meets these goals, 
especially the goal of providing field oversight when Superfund remediation activity occurs on 
tribal lands. More specifically, by directly managing the RA, the Tribe will be able to insure the 
cleanup is done in a manner that is consistent with the ROD for OU4.     
 
A photo log of the Distal 13 property during remedial action activities is provided in 
Attachment A. 
 
1.3 Training/Conferences 
 
There were no trainings or conferences specifically related to the Distal 13 remedial action this 
reporting period. 
 
1.4 Significant Meetings during the Reporting Period 
 
The QTEO participated in multiple monthly Tar Creek Meetings with various Tar Creek 
stakeholders and presented information concerning the Distal 13 remedial action activities. 
 
1.5 Progress Achieved During This Reporting Period  
 
The QTEO spent significant time conducting project management in connection to the Distal 13 
cleanup, as well as site visits and quality assurance management. 
 
Mr. Kent has provided technical information and recommendations regarding the Distal 13 
remedial action to Quapaw tribal members and to the Quapaw Tribe Business Committee. 
 
As of the date of this report, approximately 703,082 tons of source material and/or transition 
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zone soil has been hauled off the site to either a chat processor or repository. Approximately 
873,377 tons of source material will be hauled form the site over the entirety of the project. 
Following source material removal, transition zone soil sampling will take place to evaluate 
metal concentrations and determine whether soils will require a remedy. 
 
All time charged to the Remedial Response Cooperative Agreement grant is documented on the 
enclosed “Time and Effort” sheets (Attachment B). 
 
1.6 Percentage of Completion to Date 
 
Below please find the revised Remedial Response Agreement tasks and their current status 
updates listed in the table below. 
 

Task 
# 

Task Description 
Proposed 
Start Date 

Proposed 
End Date 

Time 
Required 
(days) 

Task 
Status1 

1 Grant Award 08/24/2015 - - Awarded
2a Develop Engineering Support RFP If necessary - - 
3a Solicit Bids for Eng. Support Contractor If necessary - - 
4a Solicit Bids for Analytical Lab Contractor As necessary - - 
4b Select Analytical Lab Contractor As necessary - - 

5 
Develop Site-Specific Plans (Health & Safety 
Plan, Community Relations Plan, QAPP, etc.)

09/01/2015 10/14/2015 31 Completed 

5b Select Engineering Support Contractor If necessary - - 
7 Pre-Construction Meeting 10/15/2015 - - Completed
8 Mobilization and Site Preparation 10/01/2015 10/21/2015 20 Completed
9 Source Material Removal 10/22/2015 03/31/2018  In Progress
10 Site Restoration Remedial Action 03/22/2016 03/22/2018 730 In Progress

11 
Post-Construction Meeting/Final 
Walkthrough 

04/01/2018 - - Pending 

12 Decontamination/Demobilization 03/22/2016 07/01/2017 10 Pending 

13 Remedy Monitoring1 03/22/2016 03/22/2019 1095 Pending
14 Develop and Finalize Remedial Action Report 03/22/2018 08/01/2018 130 Pending
15 Finalize Grant Close-out 08/01/2019 09/30/2019 60 Pending
 
Notes 
1 – Remedy Monitoring will require an extended period of time when soil amendments are implemented during RA 
at the site. At that time, an updated schedule will be developed. 
 
1.7 Revisions to the Work Schedule during the Reporting Period 
 
The revisions of the work schedule during the reporting period included proposed start and end 
dates for “remediation purposes” tasks in association with the Distal 13 site. Removal of source 
material will need to be extended into FY18.  Drainage issues with the adjacent property 
(ODEQ’s proposed Elm Creek Unrestricted project) have caused some delays at the Distal 13 
site.  Once these issues are resolved, the remaining source material will be removed.  Work on 
the additional source material located at CB027 began in December, with source material 
removal anticipated into the 2nd quarter of FY18.  



4 | P a g e  
 

2.  MISCELLANEOUS   
 
2.1 Difficulties Encountered During This Reporting Period 
 
As stated in the previous section, there have been drainage issues from the adjacent property, 
which has caused a delay in finalizing the project.  Additional source material was also 
discovered at CB027, and work will begin in the 2nd quarter of FY18. 
 
2.2 Project Need for Funding Next Reporting Quarter 
 
Funding in place for this grant project is sufficient for anticipated work through the end of the 
next two reporting quarters. 
 
3.  FINANCIAL  
 
1st Quarter FY 2018 (October – December 2017) 
 
 

Personnel  $          8,013.66  

Fringe Benefits  $          2,368.66  

Travel/Training  $                   -    

Supplies  $            401.17  

Contractual  $        20,666.32  

Construction  $                   -    

Indirect Costs  $                   -    

Other  $            382.72  

TOTAL:  $        31,832.53  

 
 
 
 
 
 
 
 
 
 
 
 
 
Report Source: 
R:\Distal 13\Quarterly Reports\FY 18\FY 18 Q1\FY 2018 Q1 D13 RRCA Quarterly.docx 



 	 	
	 	

Attachment A 
 

QUAPAW TRIBE ENVIRONMENTAL OFFICE 
Photo Log 

 
[See Attached] 
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Distal 13 Photo Log   November 2017 

   

CP009 – looking northeast post-soil amendments and revegetation CP009 – looking west post soil-amendments and revegetation

CP009 – looking south post soil-amendments and revegetation CP009 – looking west post soil-amendments and revegetation
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Distal 13 Photo Log   

 
December 2017 

   

CB027 – draining storm water from a subsidence CB027 – source material stockpiled and ready for removal

CP008 – area ready to seed in the spring CP008 – mineshaft to be filled

 



 
 	 	

	 	

Attachment B 
 

QUAPAW TRIBE ENVIRONMENTAL OFFICE 
Time and Effort Sheets 

 
[See Attached] 

 
 



Time and Effort Report 
V-01 F06001 

Employee Tim Kent Month: Oct - Dec 2017 

Date Task D1 3 Leave Hours Total Hours Salary Cost Fringe Cost 

10/5/2017 SITE INSPECTION 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

10/9/2017 DOCUMENT REVIEW 4.00 0.13 0.52 4.52 44 .73 202.18 0.345 69.75 

10/10/2017 DOCUMENT REV IEW 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

10/13/2017 DOCUMENT REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

10/17/2017 DOCUMENT REVIEW 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

10/19/2017 DOCUM ENT REVIEW 4 .00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

10/31/2017 BUDGET REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0 .345 34.88 

11/2/2017 SITE INSPECTION 4.00 0.13 0.52 4 .52 44.73 202.18 0.345 69.75 

11/7/2017 BUDGET REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

11/9/2017 SITE IN SPECTION & DOCUM ENT REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0 .345 34.88 

11/10/2017 HOLIDAY 4.00 0.13 0.52 4.52 44.73 202.18 0 .345 69.75 

11/14/2017 BUDGET REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0 .345 34.88 

11/16/2017 DOCUMENT REVIEW 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

11/21/2017 BUDGET REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0 .345 34.88 

11/23/2017 HOLIDAY 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

11/24/2017 HOLIDAY 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

11/28/2017 BUDGET R_EVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

11/29/2017 DOCU M ENT REV IEW 1.00 0.13 0.13 1.13 44.73 50.54 0.345 17.44 

11/30/2017 SITE INSPECTION 4.00 0.13 0.52 4 .52 44.73 202.18 0.345 69.75 

12/4/2017 PTO 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

12/5/2017 BUDGET REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

12/6/2017 SITE INSPECTION 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

12/12/2017 SITE INSPECTION 2.00 0.13 0 .26 2.26 44.73 101.09 0.345 34.88 

12/13/2017 TAR CREEK M EETING 1.00 0.13 0.13 1.13 44.73 50.54 0.345 17.44 

12/14/2017 SITE INSPECTION & BUDGET REVIEW 4.00 0.13 0.52 4 .52 44.73 202.18 0.345 69.75 

12/18/2017 SITE INSPECTION 2.00 0.13 0 .26 2.26 44.73 101.09 0.345 34.88 

12/19/2017 BUDGET REVIEW 2.00 0.13 0 .26 2.26 44.73 101.09 0.345 34.88 

12/20/2017 DOCUM ENT REVIEW 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

12/26/2017 HO LIDAY 2.00 0.13 0.26 2.26 44.73 101.09 0.345 34.88 

12/27/2017 SITE INSPECTION 1.00 0.13 0.13 1.13 44.73 50.54 0.345 17.44 

12/28/2017 SITE INSPECTION & BUDGET REVIEW 4.00 0.13 0.52 4.52 44.73 202.18 0.345 69.75 

Totals 83.00 4 ,195.23 1,447.35 



Time and Effort Report 
V-01 F06001 

Employee Craig Kreman Month: Oct - Dec 2017 

Date Task D1 3 Hours Leave Hours Total Hours Salarv Cost Frinae Cost 
10/2/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 

10/3/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 
10/5/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21 .56 

10/6/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 

10/9/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 
10/17/2017 DOCUMENT REVIEW 2.00 2.00 2.00 4.00 31.25 125.00 0.345 43.13 

10/24/2017 DOCUMENT REVIEW 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21 .56 

10/25/2017 DOCUMENT REVIEW 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21 .56 

10/27/2017 QUARTERLY REPORTS 1.00 1.00 1.00 2.00 31 .25 62.50 0.345 21.56 
11/10/2017 HOLIDAY 5.00 5.00 5.00 10.00 31 .25 312.50 0.345 107.81 

11/20/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 

11/21/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 2.00 4.00 31.25 125.00 0.345 43.13 

11/22/2017 PTO 2.00 2.00 2.00 4.00 31.25 125.00 0.345 43.13 

12/5/2017 DOCUMENT REVIEW 3.00 3.00 3.00 6.00 31.25 187.50 0.345 64.69 
12/6/2017 DOCUMENT REVIEW 1.00 1.00 1.00 2.00 31 .25 62.50 0.345 21.56 

12/8/2017 DOCUMENT REVIEW 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 

12/11/2017 QA MANAGEMENT & SITE V ISIT 8.00 8.00 8.00 16.00 31.25 500.00 0.345 172.50 

12/13/2017 QA MANAGEMENT & SITE VISIT 1.00 1.00 1.00 2.00 31.25 62.50 0.345 21.56 

12/17/2017 QA MANAGEMENT & SITE VI SIT 2.00 2.00 2.00 4.00 31.25 125.00 0.345 43.13 

12/15/2017 QA MANAGEMENT & SITE VISIT 3.00 3.00 3.00 6.00 31.25 187.50 0.345 64.69 
12/22/2017 PTO 1.00 1.00 1.00 2.00 31 .25 62.50 0.345 21.56 

12/27/2017 QA MANAGEMENT & SITE VISIT 3.00 3.00 3.00 6.00 31.25 187.50 0.345 64.69 

12/29/2017 QA MANAGEMENT & SITE VISIT 2.00 2.00 2.00 4.00 31.25 125.00 0.345 43.13 

45.00 45.00 2,812.50 970.31 



Time and Effort Report 
V-01 F06001 

Emplovee Tammv Arnold Month: Oct - Dec 2017 

Date Task D13 Hours Leave HoL Total Hours Salarv Cost Frinae Cost 
10/2/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0 .3 14.41 
10/3/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.1 1 1.1 1 21 .63 24.01 0 .3 7.20 
10/4/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.1 1 0.22 2.22 21 .63 48.02 0 .3 14.41 

10/16/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.1 1 0.22 2.22 21.63 4802 0.3 14.41 
10/17/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.1 1 0.11 1.11 21 .63 24.01 0 .3 7.20 
10/18/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0 .3 14.41 
10/30/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0 .3 14.41 
10/31/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0 .1 1 1.11 21.63 24.01 0 .3 7.20 

11/1/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.1 1 0.22 2.22 21 .63 48.02 0.3 14.41 
11/13/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21 .63 48.02 0.3 14.41 
11/14/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.1 1 0 .11 1.11 21 .63 24.01 0.3 7.20 
11/15/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0 .22 2.22 21 .63 48.02 0.3 14.41 
11/27/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0 .22 2.22 21 .63 48.02 0.3 14.41 
11/28/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.1 1 1.11 21.63 24.01 0.3 7 .20 
11/29/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0 .22 2.22 21.63 48.02 0.3 14.41 

12/4/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.1 1 21.63 24.01 0.3 7 .20 
12/1 1/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
12/12/201 7 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0.11 1.11 21.63 24.01 0.3 7.20 
12/13/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 
12/18/201 7 GRANT MANAGEMENT & FINANCIAL REVIEW 1.00 1.00 0.11 0 .11 1.1 1 21.63 24.01 0.3 7 .20 
12/25/2017 HOLIDAY 2.00 2.00 0.1 1 0.22 2.22 21.63 48.02 0.3 14.41 
12/26/201 7 HOLIDAY 1.00 1.00 0.11 0.11 1.11 21.63 24.01 0.3 7 .20 
12/27/2017 GRANT MANAGEMENT & FINANCIAL REVIEW 2.00 2.00 0.11 0.22 2.22 21.63 48.02 0.3 14.41 

TOTALS 37.00 37.00 888.34 266.50 

1,154.85 



Time and Effort Report 
V-01 F06001 

Emplovee Summer Kina Month: Oct - Dec 2017 

Date Task D13 Hours Leave HOL Total Hours Salarv Cost Frinae Cost 
10/5/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
10/6/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 

10/10/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
10/12/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
10/17/2017 DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 22.84 126.76 0.3 38.03 
10/18/2017 DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 22.84 126.76 0.3 38.03 
10/30/2017 PTO 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 

11/1/2017 PTO 2.00 2.00 0.1 1 0.22 2.22 22.84 50.70 0.3 15.21 
11/7/2017 SITE VISIT/DOCUMENT REVIEW 2.00 2.00 0.1 1 0.22 2.22 22.84 50.70 0.3 15.21 
11/8/2017 STAKEHOLDER'S MEETING 2.00 2.00 0.1 1 0.22 2.22 22.84 50.70 0.3 15.21 

11/10/2017 HOLIDAY 2.00 2.00 0.1 1 0.22 2.22 22.84 50.70 0.3 15.21 
11/14/2017 DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
11/15/2017 DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/16/2017 DOCUMENT REVIEW 2.00 2.00 0.11 0.22 2.22 22.84 50.70 0.3 15.21 
11/20/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/27/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/28/2017 SITE VISIT/DOCUMENT REVIEW 3.00 3.00 0.11 0.33 3.33 22.84 76.06 0.3 22.82 
11/30/2017 SITE VISIT/DOCUMENT REVIEW 4.00 4.00 0.11 0.44 4.44 22.84 101.41 0.3 30.42 
12/14/2017 SITE VISIT/DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 22.84 126.76 0.3 38.03 
12/19/2017 SITE VISIT/DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 22.84 126.76 0.3 38.03 

TOTALS 60.00 60.00 1,521.14 456.34 

1,977.49 



Time and Effort Report 
V-01 F06001 

Emplovee Cathy Sloan Month: Oct - Dec 2017 

Date Task 013 Hours Leave Hours Total Hours Salarv Cost Frinoe Cost 
10/9/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 

10/13/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.1 1 0.66 6.66 16.28 108.42 0.3 32.53 
10/23/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
10/27/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.11 0.66 6.66 16.28 108.42 0.3 32.53 

11 /6/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
11/10/2017 HOLIDAY 6.00 6.00 0.1 1 0.66 6.66 16.28 108.42 0.3 32.53 
11/20/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
11/24/2017 HOLIDAY 6.00 6.00 0.11 0.66 6.66 16.28 108.42 0.3 32.53 

12/4/201 7 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 16.28 18.07 0.3 5.42 
12/8/2017 PTO 6.00 6.00 0.11 0.66 6.66 16.28 108.42 0.3 32.53 

12/18/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 16.28 18.07 0.3 5.42 
12/22/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.11 0.66 6.66 16.28 108.42 0.3 32.53 

TOTALS 42.00 42.00 758.97 227.69 

986.67 



Time and Effort Report 
V-01F06001 

Employee Ally Rickey Month Oct - Dec 2017 

Date Task D13 Hours Leave HoL Total Hours Salary Cost Frinoe Cost 

10/9/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.11 0.66 6.66 11 .33 75.46 0.3 22.64 

10/1 0/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 11.33 12.58 0.3 3.77 

10/23/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.11 0.66 6.66 11.33 75.46 0.3 22.64 

10/24/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.11 1.11 11.33 12.58 0.3 3.77 

11/6/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.11 0.66 6.66 11.33 75.46 0.3 22.64 

11/7/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 11 .33 12.58 0.3 3.77 
11/20/2017 SITE VISIT/DOCUMENT REVIEW 6.00 6.00 0.1 1 0.66 6.66 11 .33 75.46 0.3 22.64 

11 /21/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 11.33 12.58 0.3 3.77 

12/4/2017 SITE VISIT/DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 11.33 62.88 0.3 18.86 

12/5/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.11 0.11 1.11 11.33 12.58 0.3 3.77 

12/18/2017 SITE VISIT/DOCUMENT REVIEW 5.00 5.00 0.11 0.55 5.55 11 .33 62.88 0.3 18.86 

12/19/2017 SITE VISIT/DOCUMENT REVIEW 1.00 1.00 0.1 1 0.1 1 1.11 11.33 12.58 0.3 3.77 

TOTALS 40.00 40.00 503.05 150.92 

653.97 
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